

**EVALUASI ANGGARAN SEBAGAI ALAT PERENCANAAN DAN
PENGENDALIAN PRODUKSI
(STUDI KASUS PADA KLA F/S PT. PHE ONWJ)**

TESIS



Disusun oleh :

**BINTARTA HARTANA
NIM. 243070037**

**MAGISTER ILMU EKONOMI
PROGRAM PASCASARJANA
UNIVERSITAS PEMBANGUNAN NASIONAL "VETERAN" YOGYAKARTA
TAHUN 2012**

INTISARI

Anggaran produksi untuk *oil* dan gas pada Perusahaan KLA F/S PT. PHE ONWJ bermanfaat sebagai alat perencanaan dan pengendalian produksi. Untuk melakukan analisis kemanfaatan anggaran sebagai alat perencanaan dan pengendalian produksi gas dan *oil*, maka perlu dilakukan evaluasi anggaran dan realisasi produksi.

Penelitian ini bertujuan untuk melakukan evaluasi kesesuaian pelaksanaan (realisasi) kegiatan produksi dengan anggaran pada KLA F/S PT. PHE ONWJ dan menganalisis penyebab penyimpangan realisasi dari anggaran.

Hasil analisis menunjukkan bahwa pada tahun 2006 dan 2007 anggaran KLA F/S PT. PHE ONWJ sudah bermanfaat sebagai alat perencanaan dan pengendalian produksi. Hal ini diperkuat dengan hasil uji beda berpasangan yang tidak signifikan. Untuk tahun 2008, anggaran sudah tidak dapat digunakan sebagai alat perencanaan dan pengendalian produksi karena tahun 2008 terjadi penyimpangan yang signifikan bila diuji dengan *variance quantity* dan hasil uji beda berpasangan menunjukkan hasil signifikan.

Kata kunci: anggaran, realisasi, *variance quantity* dan uji beda

ABSTRACT

Budget of production of crude oil and gas at KLA F/S PT PHE ONWJ is useful as tool of planning and production control. For analyzing the useful of budgeting as tool planning and control of gas and crude oil production, therefore need to carried out evaluation of budget and production realization.

The main objective of this research is to evaluate the realization of production and budget at KLA F/S PT PHE ONWJ and analyzing the cause of deviation realization and budget.

The result of analysis is in 2006 and 2007 budget at KLA F/S PT PHE ONWJ has useful as tool of planning and control of production., this can be seen at result of deviation test of pair which is not significant. For year 2008, budget is can not be used as tool of planning and control of production because in year of 2008 there is any significant deviation if tested with variance quantity and result of deviation test of pair to show the significant result.

Key words : production budget, realization production, variance quantity and deviation test.